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AGENDA TITLE: Acceptance of Improvements Under Blakely Park Pool Balance Tank and Filtration 
System Replacement Contract 

MEETING DATE: August 7, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Blakely Park 
Pool Balance Tank and Filtration System Replacement" contract 
and direct the City Engineer to file a Notice of Completion with the 
County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Western Waterfeatures, Inc., of 
El Dorado Hills, on February 21 , 1996 in the amount of $43,187. 
The contract has been completed in substantial conformance with 
the plans and specifications approved by the City Council. 

The contract completion date was May 29, 1996 and the actual completion date was May 14, 1996. 
The final contract price was $41,487. The difference between the contract amount and the final 
contract price is mainly due to the removal of the fencing portion of the contract from the scope of work. 

FUNDING: As determined at contract award. 
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Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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cc: Purchasing Officer 
Parks Superintendent 
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